
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:08 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 525 Date: 01-Feb-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 876

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

•Email review
•I placed the final comments and revisions on the response to Submittal 2598 – Hinge K Stressing Plan.
Since there have been many meetings and discussions on this topic I sent a bootleg copy of my response
to Mark MacDonald (ABF) for his review to prevent a “back-and-forth” in responding and to get any unclear
comments out of the way.
•Review and update RFI 2698 – Hinge A Restraint Bracket redesign.
•1400 hrs Hinge K meeting
•1630 hrs document activities of the day/ diary work.

I accrued 2 hours of overtime covering the Contractor’s hours.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 525 Date: 01-Feb-2012 Wednesday

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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